

## FLEXERGY

### Deliverable DV16 - Project execution interim report

Activity 7:  
Project Management

Editor:	Luís Filipe Azevedo
Dissemination level: (Confidentiality)	Private
Suggested readers:	Efacec Management Board, R&D Managers, Project Officer, Project Reviewers
Version:	01.00
Total number of pages:	8
Keywords:	Project management, dissemination, R&D activities, innovation

### FLEXERGY ABSTRACT

The FLEXERGY project aims at the development of an advanced management solution, highly innovative and provided of artificial intelligence, for the management of assets of battery energy storage systems, integrated with renewable energy sources or for application within a microgrid.

FLEXERGY is a project co-funded by:



UNIÃO EUROPEIA  
Fundo Europeu  
de Desenvolvimento Regional



---

## Document

---

<b>Name</b>	Deliverable DV16 - Project execution interim report	
<b>Document No.</b>	AS21004010	
<b>Revision and Date</b>	1.0	2021-05-28
<b>Project</b>	FLEXERGY	
<b>Made by</b>	Luís Filipe Azevedo	
<b>Reviewed by</b>	Alberto Jorge Bernardo	
<b>Approved by</b>	Alberto Jorge Bernardo	
<b>Total Pages</b>	8	

### Language Requirements (for non-native English speakers)

---

In order to fully understand the content of this document, it is therefore recommended that the reader possesses a language proficiency equivalent to B1 level, according to European Language Levels

### Disclosure

---

This document contains information, which is confidential in nature and proprietary to EFACEC, Automation Business Unit, and shall not be reproduced or transferred to other documents or referenced, or disclosed in any manner to any person or used for any purpose other than that for which it is furnished without the prior express written permission of EFACEC

---

## Revisions

---

Rev.	Date	Comments	Author
1.0	2021-05-29	Document release	Luís Filipe Azevedo

---

## Executive Summary

This is an intermediate technical-scientific report regarding the FLEXERGY project, registered with number 038431. FLEXERGY is a project framed by the Incentive System for Research and Technological Development, in the individual RTD regime.

The project aims at developing an advanced management solution, highly innovative and equipped with artificial intelligence, for the management of energy storage assets with batteries, integrated with renewable energy sources or for application in microgrids.

The period under review in this report is from 2018-09-03 to 2020-03-31.

## Table of Contents

EXECUTIVE SUMMARY .....	5
GLOSSARY .....	6
1. PROJECT EXECUTION INTERIM REPORT .....	7
ANNEX 1 - <i>RELATÓRIO TÉCNICO-CIENTÍFICO INTERCALAR DO PROJETO RELATIVO AO PERÍODO DE 2018-09-03 A 2020-03-31</i> .....	8

## List of Figures

Not applicable.

## List of Tables

Not applicable.

## Glossary

Not applicable.

# 1. Project execution interim report

A preliminary report was written in March 2020 and disclosed at the Balcão 2020 platform. The language used was Portuguese.

The aiming of such report was to cope with the regulations determined by the Portugal 2020 framework directives, allowing the Project Officer and the selected Reviewers to assess the FLEXERGY project execution.

Such report is confidential.

The table of contents of such report comprised the following sections, translated to English:

1. Identification	7
2. Goal	7
3. Lexicon	7
4. Project summary and overall objectives	8
5. Gantt diagram	12
6. Project execution	14
6.1 Activity 1 - Preliminary studies and concept formulation	14
Task 1.1 - Analysis of the state-of-the-art and applications and solutions of battery systems available on the market	14
Task 1.2 - Defining the storage system use cases and identifying requirements	14
Task 1.3 - Defining the architecture and global specification of the energy storage system management platform	18
6.2 Activity 2 - Modelling the battery-based energy storage system	21
Task 2.1 - Definition and implementation of models for analysing the dynamic and stationary behaviour of the energy storage system	21
Task 2.2 - Obtaining the real data for parameterization of the models	25
Task 2.3 - Simulation and validation of models	27
6.3 Activity 3 - Specification of a platform for system management and energy storage and the respective Dashboard	34
Task 3.1 - Specification and definition of the base platform requirements for the new “ES Manager” product	34
Task 3.2 - Specification and definition of functional requirements for energy storage system management modules	35
Task 3.3 - Specification of the Dashboard for performance management and identification of the respective KPIs	41
6.4 Activity 4 - Development of advanced functions for the energy storage system and the respective Dashboard	42
Task 4.1 - Development of the base platform for the new product “ES Manager”	42
Task 4.2 - Development of functions to optimize the charging and discharging of the battery system, considering renewable resources	43
Task 4.3 - Development of the functions to maximize the useful life of the battery system	47
Task 4.4 - Development of the optimized capacity allocation functions of the battery system for simultaneous performance of multiple services	50
Task 4.5 - Development of the Performance Management Dashboard	51
6.5 Activity 5 - Software integration, functional tests and system tests	53
Task 5.1 - Construction of a test bench for the industrial range converter	53
Task 5.2 - System test composed of controller and industrial converter	53
6.6 Activity 6 - Dissemination, communication and exploitation of results	56
Task 6.1 - Defining the communication and dissemination plan	56
Task 6.2 - Execution of the plan - internet platforms and preparation of promotional documentation for the project and its results	56
Task 6.3 - Execution of the plan - participation in scientific and industry events, with publication of articles	57
6.7 Activity 7 - Project management	58
Task 7.1 - Document management and project execution	58
Task 7.2 - Project innovation, outsourcing, risk and quality management	58
7. Summary of Work Performed - Degree of Execution	59
7.1 Main results	59
7.2 Deliverables and Milestones	60
7.2.1 Deliverables	60
7.2.2 Milestones	61
7.3 Constraints that delayed the execution of the project and proposed measures for its mitigation	61
7.4 Promotion and dissemination of results	62
8. Constraints Mitigation Actions	66
9. Financial execution	66

The report mentioned is called “*Relatório técnico-científico intercalar do projeto relativo ao período de 2018-09-03 a 2020-03-31*”. It is an annex of the present interim report.

---

***Annex 1 - Relatório técnico-científico intercalar do projeto relativo ao período de 2018-09-03 a 2020-03-31***